PROJECT PLANNING PHASE

TEAM ID	SWTID-2026-1705
PROJECT TITLE	AUTOMATING EMPLOYEE DATA

Project Objective

The main objective of this project is to automate employee data management using the ServiceNow platform.

The system is designed to import employee data from an external source and store it in the ServiceNow database.

The project also aims to display employee-related information automatically in the incident form using dot walking technique.

This helps reduce manual data entry and improves efficiency in incident management.

Project Scope

The scope of this project includes the automation of employee data import and integration with the incident management system.
The project focuses on importing employee details such as name, email, department manager, and manager email into ServiceNow.
The system then uses transform maps and mapping assist to store the data in the user table. After that, the incident form retrieves the related employee details automatically.
This project mainly focuses on improving data accessibility and reducing manual work during incident creation.

Project Planning Steps

The following steps are planned for implementing the project:

Prepare employee data using Google Sheets.

Upload the employee data into ServiceNow using the Import Sets and Load Data module.

Store the imported data in a staging table.

Configure Transform Maps to move data from the staging table to the user table.

Use Mapping Assist to map source and target fields.

Verify the employee records in the user table.

Create a new incident form and test dot walking functionality.

Configure dictionary override for default priority value if required.

Resources Required

The project requires the following resources for implementation:

ServiceNow platform for system configuration.

Google Sheets for preparing employee data.

Internet connection for accessing the ServiceNow instance.

Basic knowledge of ServiceNow modules such as Import Sets, Transform Maps, and Incident Management.

Project Timeline (Planning Schedule)

The project is planned in the following phases:

Data preparation phase – Creating employee data in Google Sheets.

Data import phase – Uploading employee data into ServiceNow.

Data transformation phase – Configuring transform maps and field mapping.

Testing phase – Verifying employee data and incident form automation.

Final demonstration phase – Recording demo video and preparing documentation.

Expected Outcome

The expected outcome of this project is an automated system where employee data is successfully imported and stored in ServiceNow.

When an employee is selected in the incident form, the system automatically displays department, email, and manager details.

This improves efficiency and reduces manual effort in incident management.